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Mr. Gary Baughman 
Hazardous Wastc Facilities Unit Leader 
Colorado Depanment of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

This letter contains addirional information for our schedule extension request of April 17, 
1992 (92-DOE-4019) for Operable Units 12, 13, and 14 RFL/RI Work Plans. The OU 12 
and 33 Work Plans will be delivered 2s originally scheduled. However, we are still 
requesting a schedule extension for b e  OU 14 Draft Work Plan until June 26,1992 (five 
weeks). As discussed in our April 17 letter, the basis for the request is associated With the 
six week delzy in finalization of the FY92 budgeL However, more specifically, the 
extension request is based on a sipifrcant delay in procurement of the subconuact for the 
Rrl/RI Work Plan. A s  derailed in the enclosure, the procurement process was kinared on 
November 25,199 1, immediately afxr finalization of the IT92 budget Notice of contract 
award was received on April 28,1992. A scoping meeting was held with your staffs on 
May 5,1992. The additional five weeks time will allow preparation of a better quality 
document. 

h a good faith effox to minimize the long term schedule impacts, we are proposing an 
extension for the Draf: Work Pian and not the Final Work Pian. We are proposing June 
26,1992 for the Drafr and the original date of October 19,1992. for the Final RFVRI Work 
Plans. 

Because of the shon time frame, we would appreciate a response as soon as possible. If 
you have any quesrions, please contact Scot; Grace of my staff at 966-7199. 

Sincerely, 

Enclosure 

Assiktant Manager 
bfEnvironmenral Management 

A-OU13-000032 


